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December 5, 2018 

        RMAC-19-0022 

 

 

Ms. Karen Barba 

Contracting Officer 

Navy BRAC PMO 

Attn: Environmental Contracts Core 

CODE RO6B2 

33000 Nixie Way, Bldg. 50 

San Diego, CA  92147 

 

SUBJECT: ACKNOWLEDGMENT OF MODIFICATION 12 CONTINUED 

SUSPENSION OF WORK FOR CONTRACT TASK ORDER 0007  

 

Ref:  (1) Contract N62473-10-D-0809, Radiological Environmental Multiple Award Contract 

(RAD EMAC) – Contract Task Order (CTO) 0007  

 (2) Navy Letter 10-D-0809-0007 with Modification 12 for Suspension of Work dated 

November 29, 2018 

 (3) TtEC Letter RMAC-18-0007 Acknowledgment of Modification 11 Suspension of 

Work for Contract Task Order 0007 dated January 2, 2018 

 

Dear Ms. Barba, 

 

Tetra Tech EC, Inc. (TtEC) acknowledges receipt of the reference (2) letter along with the 

Modification 12   In accordance with your direction we will continue the suspension of all work 

under Task Order 0007, Parcel E, 500 Series Area Radiological Support.  We understand that there 

will be no change in the contract completion date, scope, or price as a result of this Modification 12. 

 

In our reference (3) acknowledgment of the Navy’s issuance of Modification 11, we requested your 

clarification on date and period of performance under the existing contract, but did not receive a 

reply.  Prior to the issuance of Modification 11, we had previously requested an extension in 

contract period of performance to align with the current status of project activities.  Item 4 of the 

letter that accompanied Modification 11 as well as Item 4 of the current letter that accompanied 

Modification 12 state that “there will be no change in the contract completion date, scope, or price 

as result of this modification.”  Section F of Modification 11 showed that the delivery schedule was 

extended from 31-JUL-2017 to 12-DEC-2018.  In this current Modification 12, Section F, the 

delivery schedule shows as changed from 12-DEC-2018 to 12-DEC-2019.  We are requesting 

clarification on this variation between the letter and the contractual modification. 
 



 

We note that this continued suspension of work, depending on the length of the overall delay, could 

result in cost impacts to the project.  TtEC will take all reasonable steps to attempt to mitigate such 

impacts, but we reserve our right to an equitable adjustment, should it be necessary. 

 

If you wish to discuss our clarification request, you may contact me by email at 

mark.perkins@tetratech.com or by phone at (425) 482-7632 or you may contact our Project 

Manager, Shanti Montgomery, at (360) 320-8519. 

 

       Sincerely, 

  

  
     Mark Perkins 

           TtEC RAD EMAC Contracts Manager 

       

 

 

mailto:mark.perkins@tetratech.com

